CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number

Meeting Type: Regular Meeting Date: 4/10/2014
Action Requested By: Agenda Item Type
Landscape

Management Resolution

Subject Matter:

Modification No. 1 to Agreement with Land Design Solutions, Inc.

Exact Wording for the Agenda:

Resolution authorizing the Mayor to modify the agreement with Land Design Solutions, Inc. for

Design & Construction Administration Services for Maple Hill Cemetery Improvements, Project
No. 65-14-SP01, by Modification No. 1

13-976

Note: If amendment, please state title and number of the original

Item to be considered for: Action Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what Council action will
provide, allow

and accomplish and; any other information that might be helpful.

This contract modification is to extend the contract performance date for design services on the
Maple Hill Cemetery Improvements project. There is no change in the contract amount. New end
date: September 2, 2014. Account No. N/A-Time Extension Only, no additional funds required.

Associated Cost:| | Budgeted Item:Select...

MAYOR RECOMMENDS OR CONCURS: Select...

z Department Hea@“’ ? A)du‘v Date: 3-21~- "4‘

P)revlsed 3/12/2012




ROUTING SLIP

CONTRACTS AND AGREEMENTS

Originating Department: Landscape Management Council Meeting Date: 4/10/2014

Department Contact: Lynn Majors Phone # 256-427-5201
Contract or Agreement: Modification No. 1

Document Name: Land Design-Maple Hill Cemetery Project No. 65-14-SP01

City Obligation Amount: 0

Total Project Budget: 0

Uncommitted Account Balance: 0
Or-@2U0 -311-S21

Account Number: N/ATime Extension UnlY‘

Procurement Agreements

Not Applicable Not Applicable
Grant-Funded Agreements

Not Grant Name:

Applicable

Department ____Signature Date

1) Originating 3' 3/’/4'

o
2) Lega e “ é ' Gt 92/l
3) Finance( i _ (.}(L—/ ‘7[/}

4) Originating

5) Copy Distribution
a. Mayor's office
(1 copies)
b. Clerk-Treasurer
(Original & 2 copies)




RESOLUTION NO. 14-

BE IT RESOLVED by the City Council of the City of
Huntsville, Alabama, that the Mayor be, and is hereby authorized
to enter into Modification No. 1 to the Agreement with Land
Design Solutions, Inc., adopted and approved on the 5th day of
December, 2013, by the City Council of the City of Huntsville,
Alabama by Resolution No. 13-976, as attached hereto.

BE IT FURTHER RESOLVED that the contract completion date be
modified from March 6, 2014, to September 2, 2014. Agreement is
substantially in words and figures similar to that document
attached hereto and identified as "Modification No. 1 to
Agreement between City of Huntsville and Land Design Solutions,
Inc. for Design & Construction Administration Services for Maple
Hill Cemetery Improvements, Project No. 65-14-SP01, as adopted by
Resolution No. 13-976 of December 5, 2013” consisting of a total
of three (3) pages plus one (1) additional page consisting of
Attachment “A”, and the date of April 10, 2014, appearing on the
margin of the first page, together with the signature of the
President or President Pro Tem of the City Council, and an
executed copy of said document being permanently kept on file in
the Office of the City Clerk of the City of Huntsville, Alabama.

ADOPTED this the 10th day of April , 2014,

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 10th day of April , 2014.

Mayor of the City of Huntsville,
Alabama



STATE OF ALABAMA ) Modification No. 1 to Agreement between
the City of Huntsville and Land Design
COUNTY OF MADISON ) Solutions, Inc. for Design & Construction
Administration _Services for Maple Hill
Cemetery Improvements. Project No. 65-14-

SPO1, as adopted by Resolution No. 13-976
of December 5., 2013

THIS IS MODIFICATION NO. 1 TO AN AGREEMENT entered in on the
5th day of December, 2013. The original Agreement is hereby amended by Modification
No. 1 dated April 10, 2014, by and between the City of Huntsville, Alabama, a municipal
corporation in the State of Alabama (Owner) and LAND DESIGN SOLUTIONS, INC.,
(LANDSCAPE ARCHITECT).

WITNESSETH

WHEREAS, the firm identified as the LANDSCAPE ARCHITECT to the
Agreement dated December 5, 2013, has proposed a change to the Original Agreement.
This modification delineates a change to extend the contract completion date to
September 2, 2014.

NOW THEREFORE, in consideration of the mutual covenants set forth herein,
the Owner and the LANDSCAPE ARCHITECT agree to the following modifications to
the agreement:

1. Land Design Solutions, Inc. will provide for extension of contract
completion date to September 2, 2014.

2. Item #1 shall be performed in accordance with the original agreement
dated December 5, 2013 and approved by the City Council by Resolution
No. 13-976.

3. The terms of this contract modification and the execution thereof is not in
any way to be viewed as a waiver on the part of the Owner of any of its
rights pursuant to the Contract.

President of the City Council of the City of
Huntsville, AL
Date: April 10, 2014




4. All other terms and conditions remain unchanged.

IN WITNESS WHEREOF, the parties have entered their hands and seals and
attest to the same with the signature of the Mayor being the official act of the said
municipality in accordance with his duly constituted authority.

THE CITY OF HUNTSVILLE, ALABAMA,
a municipal corporation

By:

Tommy Battle
Its Mayor

ATTEST:

Charles E. Hagood
City Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Tommy Battle and Charles E. Hagood, whose names as Mayor and City
Clerk-Treasurer of the City of Huntsville, a municipal corporation, are signed to the
foregoing instrument, and who are known to me, acknowledged before me on this day
that, being informed of the contents of the instrument, they, in their capacity as such
officers, executed the same with full authority for and as the act of said corporation on
the day the same bears day.

GIVEN under my hand and official seal this the day of 2014.

Notary Public
My Commission Expires:



LANDSCAPE ARCHITECT: LAND
DESIGN SOLUTIONS, INC.

By: ( L-q D

ATTEST:

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a notary public in and for said County, in said State, hereby
certify that Mike A. Donnelly, as President, is signed to the foregoing instrument, and
who is known to me, acknowledged before me on this day that, being informed of the
contents of the instrument, he, in his capacity as such officer, executed the same with full
authority for and as the act of said Corporation on the day the same bears day.

GIVEN under my hand and official seal this the |>* day of A—? i\ 2014

My Commussion Expires:



ATTACHMENT “A”

Land Design Solutions, Inc.
6996 LINDA STREET
HUNTSVILLE, AL 35811

Email: mike.donnelly@mchsi.com
Voice: 256.714.1470

March 19, 2014

Ms. Joy McKee

Director _
Landscape Management Division
City of Huntsville

308 Fountain Circle

Huntsville, AL 35805

RE: Time Extension Request for Design Services of Maple Hill Cemetery Improvements, Huntsville,
AL

Dear Joy,

In regards to completion of Design Services for the Improvements to Maple Hill Cemetery, 1
request a time extension of 180 days for completion of plans.

Mike A. Donnelly, ASLA
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Goldsmith Shiffman Preserve Construction Plans Proposal



